

## Totnes Neighbourhood Plan

### *Coordinators Report –August 2016*

Item	Activity	Documents/outputs
<b>Communications</b>	<ul style="list-style-type: none"> <li>JLP response posted on Neighbourhood Plan website and Facebook page</li> </ul>	Website
<b>Joint Local Plan</b>	<ul style="list-style-type: none"> <li>South Hams workshop with NPs co-ordinators at Follaton House 28<sup>h</sup> July</li> <li>Neighbourhood Planning Response document prepared and submitted by 12<sup>th</sup> August deadline</li> </ul>	Submission document
<b>Neighbourhood Development Orders – Master Plans</b>	<ul style="list-style-type: none"> <li>Site meetings completed and links to be made with Dartington Hall as partial landowners.</li> <li>JLP response proposes master Plan for whole site</li> <li>Follow up meetings agreed for 8<sup>th</sup> September</li> </ul>	
<b>Sites group</b>	<ul style="list-style-type: none"> <li>All sites were reviewed in a final meeting of the Sites group.</li> </ul>	Sites summary doc Chris Balch email
<b>Economy Task Group</b>	<ul style="list-style-type: none"> <li>A draft copy of the Industrial Estate report will be issues by the end of August. A summary of key findings has been prepared.</li> <li>The survey was extended to Steamer Quay with the approval of South Hams.</li> <li>Visits will be conducted next week due to lack of response which may be due to the holiday period</li> </ul>	
<b>Vision &amp; objectives</b>	<ul style="list-style-type: none"> <li>James Shorten met with Paul and Chris on 2<sup>nd</sup> August and further to those discussions a revised draft has been circulated to the Steering Group for comment by 16<sup>th</sup> August .</li> <li>We need to plan a late summer consultation for September and need to agreed this asap</li> </ul>	Further draft circulated for comment
<b>Neighbour hood Plan</b>	<ul style="list-style-type: none"> <li>Evidence base is being complied. All task groups to include evidence by 17<sup>th</sup> August.</li> <li>Project plan milestones agreed and update being produced</li> </ul>	
<b>Student placements</b>	<ul style="list-style-type: none"> <li>Mark Hall continues to make good progress</li> </ul>	

