

Totnes Neighbourhood Plan

Coordinators Report – Jan - February 2017

Item	Activity	Documents/outputs
Communications	<ul style="list-style-type: none"> • Totnes Directory article re Neighbourhood Plan stage and housing paper • Website refreshed with Theme Papers and new Market page. 	<p>Totnes Directory March</p> <p>380 visits to date 2017</p>
KEVICC	<ul style="list-style-type: none"> • South Hams announcement re housing allocations. Activity relating to briefing, co-ordination and resolution 	<p>KEVICC site agreed with 130 allocation</p>
Landscape and Characterisation research and planning	<ul style="list-style-type: none"> • Profiles developed • Mapping underway • Ancient pathway review 	<p>Draft paper in preparation</p>
Design guide	<ul style="list-style-type: none"> • Design guide Meetings with Dartington Chair and Co-ordinator to produce similar Design guide in development 	<p>Design guide in preparation</p>
Housing Paper	<ul style="list-style-type: none"> • Comments received, revisions and updates completed. • Copies provided to Town Council 	<p>Final draft completed and to be shared on Web site</p> <p>Reports to Steering Group and Town Council</p>
Budget and funding	<ul style="list-style-type: none"> • Town Council Funding – Decision to be finalised following 30th Jan. • Locality grant to be returned and reapplied for 	<p>Budget plan of Town council 30th Jan decision</p>
JLP	<ul style="list-style-type: none"> • Councillors provided briefing on from South Hams planning. Available 20th Feb 	<p>New allocations issues and then revised</p>
Neighbourhood Plan	<ul style="list-style-type: none"> • Evidence base update and outline for consultation 	

