

Totnes Neighbourhood Plan

Coordinators Report – Feb - March 2017

Item	Activity	Documents/outputs
Communications	<ul style="list-style-type: none"> • Totnes Directory article re Neighbourhood Plan stage and housing paper • Website refreshed with Housing Paper. • Drop in offered for T Councillors 	Totnes Directory March Circulated 586 visits to date up from 380 in Feb 2 councillors attended
JLP	<ul style="list-style-type: none"> • JLP analysed and briefing produced • Harberton NP still wanting to include Site 9 Winsland • Liason with Dartington re anomalies on sites 	Briefing paper provided to SG, Dartington NP
Neighbourhood Plan	<ul style="list-style-type: none"> • Design team South Hams discussion • Draft NP in preparation • Heritage and Culture update • Consultation plan 	Outline structure Revised paper to do Consultation plan
NDO	<ul style="list-style-type: none"> • Final reports prepared, reviewed • KEVICC to discuss and plan Steamer Quay as part of NP consultation 	Final reports
Landscape and Characterisation research and planning	<ul style="list-style-type: none"> • LUC SH assessment reviewed • Profiles in development • Maps produced • Ancient pathway review completed 	Draft paper in preparation
Design guide	<ul style="list-style-type: none"> • Design guide Meetings with Dartington Chair and Co-ordinator to produce similar Design guide in development 	Design guide in preparation
Housing Paper	<ul style="list-style-type: none"> • Planning committee 	Final draft shared on Web site
Budget and funding	<ul style="list-style-type: none"> • Town Council Funding – Finally unanimously agreed • Locality grant returned and to be reapplied for 	Paige Adams account

