

## Totnes Neighbourhood Plan

### *Coordinator's Report Nov 16*

Item	Activity	Documents/outputs
<b>Communications</b>	<ul style="list-style-type: none"> <li>• Press release in Totnes Times and Totnes News</li> <li>• Facebook and Website updates with Theme papers</li> <li>• JLP response on website</li> <li>• Industrial estate report on Website and web link on Chamber of Commerce newsletter</li> <li>• Totnes Directory article publishes</li> </ul>	<p>Press reports</p> <p>Website</p> <p>Totnes Directory</p>
<b>Joint Local Plan</b>	<ul style="list-style-type: none"> <li>• Duke of Somerset Agent ongoing research into background with Town Council</li> <li>• Berry Pomeroy Meeting with Dartington NP and South Hams</li> </ul>	JLP response report
<b>Neighbourhood Plan</b>	<ul style="list-style-type: none"> <li>• St Johns Consultation evening 13 attendees</li> <li>• Library presentation</li> <li>• New website launched and Facebook page updated</li> <li>• Stand at Eco Homes Festival – 30 attendees</li> <li>• T3 Campaign paper review</li> <li>• Stand at Caring Town Totnes Volunteer Festival</li> </ul>	<p>V&amp;O Leaflet</p> <p>Facebook photos and updates</p>
<b>Neighbourhood Development Orders – Master Plans</b>	<ul style="list-style-type: none"> <li>• Review of Draft Steamer Quay report plans</li> <li>• Draft KEVIC report to be reviewed by Governors</li> </ul>	Early drafts under review
<b>Task Groups</b>	<ul style="list-style-type: none"> <li>• Sites analysis completed</li> <li>• Summary reports for Open Space , Transport and Housing to finalised and published as evidence</li> <li>• Theme reports published on the website</li> <li>• Work started on Character and Setting assessment report using Oxford toolkit and English Heritage Understanding Historic Places.</li> </ul>	-
<b>Vision &amp; objectives and Draft Plan</b>	<ul style="list-style-type: none"> <li>• Vision and objectives consultation completed and report preparation.</li> <li>• Next stage of Plan to address key policies</li> </ul>	Published results on Website
<b>Project plan</b>	<ul style="list-style-type: none"> <li>• The plan development will shadow the JLP development to ensure that they will mutually influence and complement. Feb March draft.</li> </ul>	